

## GENERAL MANAGER'S REPORT

(January 18<sup>th</sup>, 2024)

### **Radio System Upgrade**

There was a delay in the arrival of equipment. The new radios are scheduled to be installed in the buses the week of January 22<sup>nd</sup>. The installation of equipment at the towers and switchover to the new system is scheduled for late February.

### **Bus #18 – GoBus Service**

The final bus (#18) for the GoBus service has arrived. One of the buses was in an accident during delivery and was written off. This is the replacement bus. It is being prepared for service.