

# General Manager's Report - Regular

February 16<sup>th</sup>, 2023

## 1. Status of ICIP Funding Applications

- |                                 |  |
|---------------------------------|--|
| 1. Replacement Community Bus    | Tender due to be released this week                |
| 2. Hybrid buses (8) 40-foot     | Application submitted May 25 <sup>th</sup> , 2022  |
| 3. Stop Announcement System     | Application submitted July 12 <sup>th</sup> , 2022 |
| 4. Radio System Upgrade         | Application submitted September 13, 2022           |
| 5. Farebox System Replacement   | Application submitted September 30, 2022           |
| 6. Smart Card Validator Upgrade | Application submitted September 30, 2022           |

## 2. Delivery – Eighteen (18) New Paratransit buses for GoBus

Seventeen (17) buses have been received. We have been advised that the 18<sup>th</sup> bus, which was in an accident during delivery, has been deemed unsalvageable. Delivery time for a new replacement bus will be approximately nine months.

Ten (10) buses have been delivered to Tok Transit with three (3) more buses to be delivered by the end of this week. The four (4) remaining buses should be delivered by the end of next week.

## 3. Electrification Plan

The electrification plan is on schedule to be completed by June. CUTRIC will be here on February 22<sup>nd</sup> to do a site visit and an evaluation of the facility and on route requirements.