

General Manager's Report - Regular

March 23rd, 2023

1. Status of ICIP Funding Applications

- | | |
|---------------------------------|--|
| 1. Replacement Community Bus | RFP – delayed; due to be released this week |
| 2. Hybrid buses (8) 40-foot | Application submitted May 25 th , 2022 |
| 3. Stop Announcement System | Application submitted July 12 th , 2022 |
| 4. Radio System Upgrade | Application submitted September 13, 2022 |
| 5. Farebox System Replacement | Application submitted September 30, 2022 |
| 6. Smart Card Validator Upgrade | Application submitted September 30, 2022 |

2. Delivery – Eighteen (18) New Paratransit buses for GoBus

Seventeen (17) buses have been received and delivered to Tok Transit. Delivery time for a new replacement bus for bus #18 will be approximately December 2023. There have been some warranty issues causing four buses to be off the road for a couple of weeks while awaiting repairs. As there was also a shortage of drivers, the impact on service was not as critical as it would have otherwise been. Also, Tok still has two of the older buses for backup.

3. Zero Emission Plan

The Zero Emission Plan is on schedule to be completed in June.

4. Ad – Commissioner

The City has advertised for Expressions of Interest with a closing date of March 31, 2023.